
INTERIM PROGRESS REPORT COVER SHEET
FEDERAL SAVE AMERICA’S TREASURES AWARD

The Interim Progress Report is used to monitor the progress of activity as the work being performed under this
award proceeds.  To answer items 3 - 12, you must attach additional sheets and attach photographs.  Sign and date
this cover sheet below.

1.  Project Title/Name: Retrieval and Preservation of Southwest Colorado Collections

2.  Interagency Agreement Number: 1443IA000199016

3.  Identify requested amendments (if any) to the original Interagency Agreement (Summary of
Planned Results and/or Work-Cost Budget).

Not Applicable.

4.  Briefly describe progress from June 15, 2000 through December 15, 2000 in completing the
project.

5.  What work has been completed to date?

• University of Colorado transferred Cannonball Pueblo collections from CU
Museum to AHC.

• AHC provided project summary and status to several hundred participants at the
Annual Pecos Conference near Dolores, Colorado, in August 2000.

• AHC presented project goals to about 30 participants at the Third Conference on
Partnership Opportunities for Federally Associated Collections in Austin, Texas, in
November 2000.

• AHC retrieved Hovenweep inventory and Ansel Hall Pueblo collections from Mesa
Verde National Park and transferred collections to AHC.

• AHC completed unpacking, assessing, and completing data entry for Uncompahgre
Plateau collections.

• AHC completed unpacking and assessing the Mockingbird Mesa Ft. Lewis College
collections.

• AHC completed unpacking and assessing the Mockingbird Mesa Class III Survey.
• AHC completed unpacking and assessing the San Miguel River Drainage

collections.
• Data conversions contractor has written, tested and executed all of the import

programs for Animas-La Plata, Ute Irrigated Lands and Crow Canyon
Archaeological Center data sets.  As of 12/1/2000, he has received copies of the last
remaining corrected data sets (fauna file data) from Crow Canyon.

• AHC completed grant proposal ($74,000) to Colorado State Historical Fund for
additional matching funds to support Ansel Hall, Hovenweep, Cannonball, Payne
Site, Cow Mesa-Squaw Point, and Chimney Rock collections preservation and data
entry. Notification of award or denial is expected in January 2001.



• AHC drafted Assistance Agreement with the not-for-profit Anasazi Historical
Society to administer future contracts.  This Agreement is signed and will be
implemented in December 2000.

6.  What work is currently underway?

• AHC has completed about 33% of the data entry for the Mockingbird Mesa Ft.
Lewis College collections.

• AHC has completed about 85% of the data entry for the Mockingbird Mesa Class
III Survey.

• AHC has completed about 95% of the data entry for the San Miguel River Drainage
collections.

• AHC contractors are repacking collections to meet 36CFR79 standards.
• Data conversion contractor is initiating the move of all data sets into ARGUS on the

AHC server. 
• AHC staff is anticipating  the testing of the new data sets and will coordinate with

source institutions for review of random printouts.  Once data is finalized, printouts
of the variables and data dictionaries will be done for archival backups.

7.  What work has not yet been initiated?

Not Applicable.
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9.  What difficulties have you encountered to date in completing the work?

• One contractor quit and one resigned to begin graduate school (resignation was
planned).

10.  What changes in Products or Budget are anticipated?  If any changes are anticipated, please
indicate when a written amendment request will be submitted.

• There is concern about adequate matching non-federal funding.  If the Historical
Fund grant is not awarded , we will be approximately $17,000 short in match.  The
original proposal anticipated ongoing project administration and in-kind
contributions from the University of Colorado.  Administrative complications
prevent continuing this partnership and require additional outside funding. 
Notification of award or denial for the Historical Fund proposal is expected in
January 2001.  The budget will be revised as needed at this time.

11.  Will you be able to complete this project on time?  Yes, unless we encounter
unanticipated problems.  If not, why not?  NA

12.  Attach two 8X10 inch black-and-white photographs or color slides of assisted work being
performed.  For building projects, attach two 8X10 inch black-and-white photographs or color
slides of the Project Sign that must be erected during the project.

NOTE: Failure to submit timely and acceptable progress reports places the Agency in noncompliance with the
terms and conditions of the Interagency Agreement and can result  in withholding of payments or in suspension or
termination of the award.

Signed: _____________________________ Date: 12/12/2000
LouAnn Jacobson

Title: Director, Anasazi Heritage Center


